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Address —
Commbdity/ Service : ?e a.sibwty M on m‘Classﬁlcatlon m
No. of Prototypes aone. . Contract Completion Date —_Oebober 1060
The Contraétor is on schedule X Yes No
'ThAé dbntractor will remain within his allocated funds - Yes No

An extension of time will be necessary Yes - Ne-
All phases of the technical progress are satisfactory _g  Yes No

The overall performénce of this contractor is: [ﬂ Satiéfactory
E Subject to Improvement

E Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under
comments

Comments

Recommended Action

Date of Visit to Coﬁtractor's Plant
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